

Project plan: Lofthus Fukt og Saft

Team
Frontend developer (FD)
Graphic designer (GD)
Content developer (CD)
Photographer (PH)

Task	Assigned to	19-Nov					26-Nov					3-Dec					10-Dec				
		Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
Research	FD, GD, CD	Research																			
Project planning	FD, GD, CD			Project planning																	
Site structure	FD, GD, CD						Site structure														
Create mockups	FD, GD								Create mockups												
Build site	FD											Build site									
Refinement	FD, GD, CD																	Refinement			
Kick-off meeting	FD, GD, CD, Client	Kick-off																			
Internal meeting	FD, GD, CD			Internal meeting																	
Site outline	FD, GD, CD				Outline																
Create moodboard	GD					Moodboard															
Create style tile	GD						Style tile														
Create content	CD						Create content														
Photos staff/prod.process	PH								Photos staff												
Product photos	PH									Product photos											
Status meeting	FD, GD, CD, PH											Status meeting					Status meeting (without PH)				
Photo editing	PH										Photo editing										
UX/UI testing	GD, CD												UX/UI testing								
Cross platform testing	FD																	Cross platform testing			
Validating	FD																			Validating	

PROJECT
PRESENTATION