

Project plan: Lofthus Frukt og Saft

Team		Project plan: Lofthus Frukt og Saft																											
		19-Nov					26-Nov					3-Dec					10-Dec												
Task	Assigned to	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri								
Research	FD, GD, CD	Research		Project planning					Site structure		Create mockups		Build site					Refinement			PROJECT PRESENTATION								
Project planning	FD, GD, CD																												
Site structure	FD, GD, CD																												
Create mockups	FD, GD																												
Build site	FD																												
Refinement	FD, GD, CD																												
Kick-off meeting	FD, GD, CD, Client	Kick-off																											
Internal meeting	FD, GD, CD			Internal meeting																									
Site outline	FD, GD, CD					Outline																							
Create moodboard	GD					Moodboard																							
Create style tile	GD							Style tile																					
Create content	CD							Create content																					
Photos staff/prod.process	PH									Photos staff																			
Product photos	PH											Product photos																	
Status meeting	FD, GD, CD, PH											Status meeting							Status meeting (without PH)										
Photo editing	PH											Photo editing																	
UX/UI testing	GD, CD													UX/UI testing															
Cross platform testing	FD																	Cross platform testing											
Validating	FD																			Validating									